

PROJECT UPDATE - 31 August 2017

Please be advised of the following update as a stakeholder in the construction of stages two, three, and four of the Hartley Street Sport and Recreation Reserve (the project).

As previously outlined, the project includes construction of:

- Two full-size, lit, and irrigated rectangular fields;
- Large multipurpose amenities building;
- Storage and maintenance shed;
- Landscaping;
- Access road and car parking; and
- Intersection works at entrance of Reserve (Thomas Street).

Furthermore, as you will be aware, the project has been funded in conjunction with the following partners:

- Australian Government (Community Development Grant) – \$1,500,000;
- Queensland Government (Get Playing Plus) – \$1,500,000;
- Livingstone Shire Council (Capital Budget) – \$1,500,000; and
- Emu Park Community Bendigo Bank – \$250,000.

Significant works to progress the project have been completed since the last stakeholder update. Milestones include:

- Contracts awarded for –
 - Bulk Earthworks;
 - Electrical Supply;
 - Geotechnical Testing; and
 - Turf and Irrigation.
- Tenders being reviewed / finalised for –
 - Amenities Building and Pump Shed.
- Tenders / quotes being called for –
 - Civil Works; and
 - Principal supplied materials.

After eleven (11) weeks of bulk earthworks the site is looking great and elements of the project can be clearly identified – the scale of the project is also clearly evident. Attached is a photo taken with a drone supplied by the Queensland Government on 3 August 2017, further to this Council has placed a time lapse camera onsite to capture construction of the project. The following link shows a week's work on a section of the site through photos captured at ten (10) minute intervals –

<https://spaces.hightail.com/receive/ORbF6zkuLx>