

PROJECT UPDATE - 17 January 2018

Please be advised of the following update as a stakeholder in the construction of stages two, three, and four of the Hartley Street Sport and Recreation Reserve (the project).

As previously outlined, the project includes construction of:

- Two full-size, lit, and irrigated rectangular fields;
- Large multipurpose amenities building;
- Maintenance shed;
- Landscaping;
- Access road and car parking; and
- Intersection works at entrance of Reserve (Thomas Street).

Furthermore, as you will be aware, the project has been funded in conjunction with the following partners:

- Australian Government (Community Development Grant) – \$1,500,000;
- Queensland Government (Get Playing Plus) – \$1,500,000;
- Livingstone Shire Council (Capital Budget) – \$1,500,000; and
- Emu Park Community Bendigo Bank – \$250,000.

Significant works to progress the project have been completed since the last stakeholder update, milestones include:

1. Contracts awarded for –
 - Bulk Earthworks;
 - Electrical Supply;
 - Geotechnical Testing;
 - Turf and Irrigation;
 - Amenities Building and Maintenance Shed; and
 - Civil Works.
2. Tenders / quotes being called for:
 - Principal supplied materials.

As previously advised, bulk earthworks have been completed, with civil works, electrical supply, and construction of the multipurpose amenities building well underway. Irrigation tanks have recently been delivered to site in preparation for installation of the turf and irrigation in the coming weeks. At this stage the project is on track to be delivered in line with the original timeframe.